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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

Subject: 

-SEBQt 
=EMERGENCYI 
rrRlSI=l0NSE? 

us EPA RECORDS CENTER REGION 5 

'->:? 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #28 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

418390 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Manon County Health Department 
Jason Sewell, IDEM 
Jason Ravenscroft, Manon County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Knsten Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabnele Hauer, IDEM 
Max Michael, IDEM 

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 10/31/2011 
Reporting Period: 10/24/2011 -10/28/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Contract Number: 
Action Memo Date: 
Response Type: 

9/30/2010 
PRP Oversight 

http://epaosc.org/sites/6855/files/ESI-PRP_polrep_28.htm 12/14/2011 

http://epaosc.org/sites/6855/files/ESI-PRP_polrep_28.htm


Page 2 of 5 

Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

PRP 
Non NPL 
4/6/2011 

INN0051050501 

Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On October 24, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from cleaning the primary 
separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest continued heat pressure washing sludge tanks in the solids building. 

• Midwest attempted to use a vac truck to assist with moving viscous sludge out of the east million 
gallon bunker tank. The attempt was unsuccessful. Midwest will try some larger fittings. 

• Midwest started removing acid waste from Tank 37. They are storing the removed acid in totes, 
and they believe that they can find a recycler to take the waste. 

• TriHydro requested visual inspection of Tanks 34 and 33. There was no visible product on the floor 
or walls of the interior of either tank. The condition was documented with two photos of the interior 
of the tank. 

On October 25, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from cleaning the primary 
separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (9) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest pumped sludge from the east million gallon bunker tank to the solidification pits. 

• Midwest continued heat pressure washing sludge tanks in the solids building. 

• Personnel from Roger Ward Engineering were on site surveying for the final site stormwater plan. 

On October 26, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from cleaning the primary 
separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 
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• Midwest received (3) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc. in Dayton, OH. 

• Per Tnhydro, it is anticipated that Focus Engineering will be on site beginning the week of 
10/31/2011, to begin Tank 51 cleaning activities. The timeframe estimate for Tank 51 cleaning is 
currently 5 weeks.Midwest continued heat pressure washing sludge tanks in the solids building. 

• Midwest finished heat pressure washing the two west sludge tanks in the solids building (TK-21 & 
TK-24). There was no visible product on the floor or walls of the interior of either tank. The 
condition was documented with two photos of the interior of the tank. 

• Midwest completed cleaning sludge tanks in the Solids Building. 

• Midwest continued sludge solidifying activities in the solidification pits. 

• Midwest continued cleaning activities in the south chamber of the primary separator pit. 

• Tnhydro discharged approximately 21,500 gal of treated water to Oil Creek. 

On October 27, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from tanks in the dehydration 
building and the northeast area to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (11) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Focus Engineenng personnel were on site collecting a Tank 51 containment stormwater sample for 
City of Indianapolis SDA renewal for discharge to the sanitary sewer. 

• Midwest began cleaning activities in the elevated level of the solids building. 

• Midwest continued sludge solidifying activities in the solidification pits. 

• Trihydro submitted the Bunker Tank Concrete Roof Removal JSA to U.S. EPA/START for review. 
Bunker tank roof removal activities began with Midwest saw-cutting around and removing the metal 
roof opening on the northwest side of the west million gallon bunker tank. 

• Trihydro discharged approximately 27,725 gal of treated water to Oil Creek. 

On October 28, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from cleaning the primary 
separator pit to to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest received (1) 50,000 pound load of wood pulp solidification agent delivered from Appleton 
Papers, Inc. in Dayton, OH. 

•' Midwest continued sludge solidifying activities in the solidification pits. 

• Midwest continued cleaning activities in the elevated level of the solids building. 

• Midwest continued cleaning activities in the south chamber of the primary separator pit. 

The wood pulp solidification material is a reclaimed/recycled product. As of October 28, 2011, 
approximately 5,400,000 pounds had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

IVIedium 

Liquid 

Quantity 

3,596,647 gallons 

Disctiarge Treatment 

X 

Disposal 
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Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

424,956 gallons 

346,320 gallons 

3,885 gallons 

6,460 cyd 

200 cyd 

263,912 gallons X 

X 

X 

X 

X 

X 

• Tank 51 cleaning activities. 
• Process pipeline cleaning activities. 
• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Manon County Health Department 
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4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www._epaosc.prg/es_i 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.orq/esi 
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